



Town of Holden

Weekly Road Construction Update



Week of June 10, 2024

The following are the planned major work activities by Town of Holden Departments. The work schedule is subject to change based upon weather and other factors. Activities may be added or subtracted dependent on those factors. Neighborhoods directly impacted by the planned work will be separately notified by the Town's CodeRED system, and updates may be found on the Town's Facebook page. Questions regarding Department of Public Works activities may be directed to dpw_info@holdenma.gov or (508) 210-5550. Questions regarding Light Department activities may be directed to (508) 210-5400.

Department of Public Works

Highway Division

- Maple Street will remain closed for sidewalk reconstruction from Main St to house #26. The road closure is expected to be Monday -Friday 7am – 3pm.

Water & Sewer Division

- Water main replacement construction will be finishing work the week of June 10th. Starting June 11th, Chapel Street will be open to through traffic traveling in both directions. Chapel Street will be closed June 10th only. Please be advised the road is still under construction and may still be some traffic delays while contractors wrap up remaining work along Chapel Street. Work will include some paving, loam and seed and clean up.

Light Department

Line Division

- HMLD will be transferring poles within the Shrewsbury Street MassDOT project Monday thru Thursday. They will have two detail officers each day working with these crews on Shrewsbury Street, Chapel Street and Doyle Rd. Friday they will have one detail officer at various locations around town. They do not have any planned road closures for next week.

Forestry Division

- The Forestry Division will be in the area of Joel Scott Drive on Reservoir Street on Monday. Tuesday and Wednesday they will be on Main Street, with two details trimming in the area of Wachusett Regional High School. Thursday and Friday they will be at Joel Scott Drive again, as well as “the Maze” area trimming. Our tree contractor, GML, will be

trimming on Malden Street. Also, GML will have a single vehicle and staff performing pole testing on Wachusett Street, between Malden Street and Bullard Street.

Known Outside Agency and Private Work

MassDOT (Main Street)

- Work will continue on the repair/replacement of handicap curb cuts throughout the corridor of Main Street, from Maple Street to the State Police Barracks. Once that work is done, nighttime milling of the roadway will occur.

MassDOT (Shrewsbury Street-Doyle Road-Chapel Street-Holden Street Project)

- Next week E.H. Perkins will continue working on the widening areas and the footing for the wall in the Doyle Road area. Doyle Road may be detoured as they have been doing this past week with the outbound traffic being detoured to Brattle Street. Depending on how that progresses, they could potentially do some of the widening on Holden Street across the street from the Light Department, depending on if the area is clear without other utilities working once they are done on Doyle Road.

Eversource Gas (Shrewsbury Street)

- Continuing work along Shrewsbury Street between Tyler Drive and Wachusett Street the week of June 10th through June 14th.

Other

- The Wachusett League Fire Department Muster will be held on June 15th starting at 11am. This event is being held at Wachusett Regional High School. Minimal traffic impacts are to be expected with this event.