



# Town of Holden

## Weekly Road Construction Update



Holde

### **Week of June 17, 2024**

The following are the planned major work activities by Town of Holden Departments. The work schedule is subject to change based upon weather and other factors. Activities may be added or subtracted dependent on those factors. Neighborhoods directly impacted by the planned work will be separately notified by the Town's CodeRED system, and updates may be found on the Town's Facebook page. Questions regarding Department of Public Works activities may be directed to [dpw\\_info@holdenma.gov](mailto:dpw_info@holdenma.gov) or (508) 210-5550. Questions regarding Light Department activities may be directed to (508) 210-5400.

#### **Department of Public Works**

##### Highway Division

- Highway Division has no planned road closures for the week of June 17<sup>th</sup>.

##### Water & Sewer Division

- Water & Sewer Division has no planned closures for the week of June 17<sup>th</sup>. Chapel Street is open to through traffic. The water main replacement project in this area is substantially complete.

#### **Light Department**

##### Line Division

- A contractor will be mobilizing cranes, trucks, and equipment into the Chaffins substation on Main Street, Tuesday through Thursday. Trucks will be staging on Industrial Drive, and a detail officer will be present to assist with traffic on Main Street.
- The Line Crews will be working on the Shrewsbury Street MassDOT project doing wire transfers in the Shrewsbury Street, Chapel Street, and Holden Street area with 2 police details on Monday, Thursday, and Friday.

##### Forestry Division

- The Forestry Division will be working on line trimming in the area of the "Maze" on Monday, Tuesday, and Thursday. On Friday they will be assisting our line trimming/tree contractor (GML) on Malden St. GML will be working on Malden Street and will have a detail officer with them.

- No road closures are currently scheduled for next week.

### **Known Outside Agency and Private Work**

#### **MassDOT (Main Street, Route 122A)**

- The grinding of the road has been pushed to the week of July 21st. Work will be performed at night, Sunday night through Thursday night for +/- 7 shifts total. This also means paving is pushed to end of August.
- The contractor plans on excavating, grading, forming, and placing concrete sidewalks next week. They will be starting at the Holden State Police Barracks proceeding North/West on Main Street (Route 122A). They will work their way North/West while keeping the sidewalks on the South/East side of Route 122A clear for passage. Signs will be up for pedestrian detours at various locations as needed.

#### **MassDOT (Shrewsbury Street-Doyle Road-Chapel Street-Holden Street Project)**

- E.H. Perkins is finishing up the widening areas in the project area and will be transitioning to the underground utility work. The asbestos remediation at the old pump station has been completed. They are expecting to begin the drainage work, starting down at Main Street and working up towards Holden Street. Once they are on Shrewsbury Street, the same detour currently used by the gas company will be used (where the inbound traffic on Shrewsbury Street is detoured down Chapel Street). They may also start doing some of the hydrant remove and reset work, which will be just individual isolated excavations throughout the project limits.

#### **Eversource Gas (Shrewsbury Street)**

- The contractor for Eversource Gas will be working on Shrewsbury Street, between Taylor Road and Wachusett Street. They are detouring traffic that is heading into town down Chapel Street to Malden Street. The traffic out of town can travel in the west bound side of Shrewsbury Street. They hope to be at the tie-in location for the main line work near Wachusett Street by the end of the week.