



# Town of Holden

## Weekly Road Construction Update



### Week of October 28<sup>th</sup> 2024

The following are the planned major work activities by Town of Holden Departments. The work schedule is subject to change based upon weather and other factors. Activities may be added or subtracted dependent on those factors. Neighborhoods directly impacted by the planned work will be separately notified by the Town's Rave Alert and Smart 911 system, and updates may be found on the Town's Facebook page. Questions regarding Department of Public Works activities may be directed to [dpw\\_info@holdenma.gov](mailto:dpw_info@holdenma.gov) or (508) 210-5550. Questions regarding Light Department activities may be directed to (508) 210-5400.

#### Department of Public Works

##### Highway Division

- Beginning Monday, October 28<sup>th</sup>, the Highway Division will be adjusting structures and installing asphalt berm on Quinapoxet Street and Mount Pleasant Avenue; lane closures, road closures, and/or detours may result.

##### Water & Sewer Division

- Water & Sewer Division has no planned closures for the week of October 28<sup>th</sup>.

#### Light Department

##### Line Division

- Monday October 28<sup>th</sup> crews will be working at various location within the D.O.T. project w/details
- Tuesday October 29<sup>th</sup> crews will be working at Shrewsbury St and Doyle Rd w/details
- Wednesday, October 30<sup>th</sup> crews will be working at Shrewsbury and Doyle Rd with multiple Light Departments. **Road Closures** are being scheduled for this work to be completed. *Closures will be at Shrewsbury and Brattle, Brattle and Doyle, and Shrewsbury and Birchwood. Detours will be in place with the exception of the detail officers letting delivery trucks and residents to pass through as well as any emergency personnel or Mount View Middle School traffic.* The closure will be starting after 9:00am, once morning commuters and bus traffic is completed. Detours should be lifted before the afternoon bus traffic commences.
- Thursday October 31<sup>st</sup> crews will be working at Shrewsbury and Doyle w/details. The same closure for Wednesday October 30<sup>th</sup> may apply if work from Wednesday is not completed.
- Friday November 1<sup>st</sup> crews will be working at Shrewsbury and Doyle Road.

### Forestry Division

- Monday October 28<sup>th</sup> and Tuesday October 29<sup>th</sup> crews will be trimming in the Maze.
  - Wednesday October 30<sup>th</sup> and Thursday October 31<sup>st</sup> crews will be trimming on Newell Rd w/details
  - Friday November 1<sup>st</sup> crews will be trimming in the Maze.
- NO ROAD CLOSURES ARE SCHEDULED

### **Known Outside Agency and Private Work**

#### MassDOT (Main Street, Route 122A)

- Remaining special crosswalk treatments are expected to be completed the week of October 28<sup>th</sup> during off-peak hours.

#### MassDOT (Shrewsbury Street-Doyle Road-Chapel Street-Holden Street Project)

- Construction will begin on the stone masonry wall at the intersection of Shrewsbury Street and Doyle Road
- Curb, sidewalk, and traffic signal conduit work will continue at the intersection of Holden Street and Shrewsbury Street
- Wachusett Street remains closed between Lincoln Avenue and Shrewsbury Street, resulting in a detour to Lincoln Avenue.

#### Eversource Gas (Shrewsbury Street)

- R.J. Devereaux, the contractor for Eversource Gas, will continue working day shifts on Shrewsbury Street. Eastbound traffic will be shifted around the work zone to the westbound side. Westbound (inbound) traffic will be detoured via Chapel and Malden Streets.