




# Town of Holden

## Weekly Road Construction Update



### Week of July 1, 2024

The following are the planned major work activities by Town of Holden Departments. The work schedule is subject to change based upon weather and other factors. Activities may be added or subtracted dependent on those factors. Neighborhoods directly impacted by the planned work will be separately notified by the Town's CodeRED system, and updates may be found on the Town's Facebook page. Questions regarding Department of Public Works activities may be directed to [dpw\\_info@holdenma.gov](mailto:dpw_info@holdenma.gov) or (508) 210-5550. Questions regarding Light Department activities may be directed to (508) 210-5400.

#### **Department of Public Works**

##### Highway Division

- Weather dependent, the Highway Division will be doing trench repair on Muschopauge Road between Millbrook Street and the Rutland Town Line on Monday 7/1. The road will be closed to through traffic. There are no other planned road closures.

##### Water & Sewer Division

- Water & Sewer Division has no planned closures for the week of July 1<sup>st</sup>.

#### **Light Department**

##### Line Division

- 7/1 Pulling old utility poles town wide.
- 7/2 (DOT Project) Transferring utility poles on Doyle Rd.
- 7/3 (DOT Project) Chapel St. w/detail officers
- 7/5 Pulling old utility poles town wide

##### Forestry Division

- 7/1,7/2,7/3 Forestry will be working on line trimming in the area of the "Maze"
- 7/1 GML Contractor will be trimming on Malden and Main St w/detail
- 7/2,7/3 GML Contractor will be trimming on Malden from Wachusett St intersection to the I-190 bridge w/details
- No road closures are currently scheduled for next week.

## **Known Outside Agency and Private Work**

### **MassDOT (Main Street, Route 122A)**

- The grinding of the road has been pushed to the week of July 21st. Work will be performed at night, Sunday night through Thursday night for +/- 7 shifts total. This also means paving is pushed to end of August.
- The contractor plans on continuing forming, and placing concrete sidewalks next week. They will be starting at the Holden State Police Barracks proceeding North/West on Main Street (Route 122A). They will work their way North/West while keeping the sidewalks on the South/East side of Route 122A clear for passage. Signs will be up for pedestrian detours at various locations as needed.

### **MassDOT (Shrewsbury Street-Doyle Road-Chapel Street-Holden Street Project)**

- E.H. Perkins will continue drainage work on Shrewsbury Street, between Holden Street and Doyle Road, and will continue to use the detour of southbound (outbound) traffic on Shrewsbury Street onto Holden Street, to Brentwood Road to Brattle Street. Work may also occur on Holden Street, in the vicinity of Shrewsbury Street, to lower water services.

### **Eversource Gas (Shrewsbury Street)**

- The contractor for Eversource Gas will be working in Shrewsbury Street, in the area between Main Street and Holden Street. Shrewsbury Street northbound (inbound) traffic will be detoured at Chapel Street, to Malden Street, to Main Street, similar to the past several weeks.